

N 10th Street Improvements

Weekly Construction Update – Winterset, IA



The intent of this weekly update is to give an overview of work completed and a projection of work in the following week. It is intended to be a general overview and be tentative in nature. Things may differ from the listed schedule if weather or other unknown factors come into play.

Weekly Overview: **September 6 Monday – September 10 Friday**

- The contractor did not work Monday, September 6, in observance of Labor Day.
- Striping in Phase 1 was completed.
- Backfilling behind the curb of Phase 4 was completed, and backfilling in Phase 2 was started.
- Phases 2 and 4 were opened to traffic.
- Phase 3 (the intersection of E Lane St and N 10th Street) was closed and the existing pavement was removed, and grading was started.
- The contractor plans to work tomorrow Saturday, September 11th, to complete the grading in Phase 3.

What to expect next week: **September 13 Monday – September 17 Friday**

- Backfilling behind the curb of Phase 2 will be completed.
- Phase 3 subbase will be installed.
- Phase 3 will be paved.

What you need to know:

- Working hours are Monday-Friday (7:00 am to 9:00 pm). Work on the weekends and at night will require City approval.
- Please do not remove any construction stakes located within the limits of work.
- During construction if property owners lose utility service, please contact your local service provider as follows:

○ Water & Sanitary:	Winterset Municipal Utilities	515-462-1422
○ Gas Lines:	MidAmerican Energy	515-252-6632
○ Electrical:	Lumen (Centurylink)	303-453-9927
○ Telephone:	Casey Mutual Telephone Company	641-746-2222
○ Cable:	Mediacom	712-314-1248
○ Fiber:	Iowa Communications Network	800-572-3940
- Construction projects are fluid in nature and depend on many variables. Examples are poor weather, utility conflicts, unknown underground items, and fabrication schedules. While we will do



City of Winterset



Jessica Fisher, P.E., Project Engineer
FOX Engineering Associates, Inc.
414 South 17th Street, Suite 107
Ames, Iowa 50010
Office: 515-233-0000

Drew Barden, City Administrator
City of Winterset, Iowa
124 W. Court Avenue
Winterset, Iowa 50273
Office: 515-462-1422

Eric Thompson, Project Manager
Corell Contractor, Inc.
1300 Lincoln Street
West Des Moines, Iowa 50265
Office: 515-221-9669

our best to meet planned schedules, we appreciate your patience with unforeseen circumstances and understanding the possibility of changes to the schedule.

- *If you have any questions, please contact Jessica Fisher with FOX Engineering at 515-233-0000 or by email at jmf@foxeng.com.*

